Friday 1st November project meeting Part 3

Done Already: UI Mockups for entrant and organizers (neoki)

| To DO | Done |
|---|------|
| along with small notes | |
| Create Figma for new UI mockups (nathan and zaid) | |
| → Note: Must be updated to the new UI | |
| Needs to do the UI mockup admin (jassica) | |
| Pooling system (hongwei) | |
| Qr code scanning (Xinjia) | |
| Firebase integration (neo) | |
| Multi user interactions (){hold to ask TA} | |
| Image upload (Xinjia) | |
| → Note : maybe create a Video uploader | |
| Geolocation (nathan and zaid) | |
| UI (jassica and helped by nathan and zaid) | |
| Unit test (neoki) | |
| Unit test (neoki) | |
| UML diagram (Xinjia) | |

| | Friday | Sat | Sun | Mon | Tues | Wed | Thurs |
|---------|-----------------------|--|--|---------------------|------|-------------|----------------------------|
| Xinjia | | Update entrant and organizer homepage, and organizer event list; US 01.03.02 done. | Ui Tests | | | | |
| Hongwei | | Pooling system | UI Test | | | | |
| Jassica | Admin Mockup | Admin XML | | | | | US 03.05.01 US 03.04.01 |
| Nathan | | UI for Entrant XML | Storyboard for admin and entrant | | | | US 03.05.01 |
| Zaid | | UI for organizer XML | Storyboard for organizer | | | | US 03.05.01 |
| Neoki | Wiki upload crc | Model tests done | Firebase | Controller Tests | | UI TESTS | UITESTS |

The green boxes indicate if they are done or not and the white boxes indicate they are still not done

Friday 8th November project meeting Part 3

| To DO | Done |
|--|-------------------|
| Create Figma for new UI mockups (nathan and zaid) | Yes |
| Needs to do the UI mockup admin (jassica) | Yes |
| Pooling system (hongwei) | Yes |
| Qr code scanning (Xinjia) | Yes |
| Firebase integration (neo) | Yes |
| Multi user interactions (){hold to ask TA} | |
| Image upload (Xinjia) | Yes |
| Note : maybe create a Video uploader | Will do for final |
| Nathan or zaid will do the Xinjia would do the uploading | |
| Geolocation (nathan and zaid) | Will do for final |
| UI (jassica and helped by nathan and zaid) | Yes |
| Unit test (neoki) | Haly way done |
| UML diagram (Xinjia) | Done by neoki |

| | Friday | Sat | Sun | Mon | Tues | Wed | Thurs |
|---------|-----------------------|--|--|---------------------|------|-------------|----------------------------|
| Xinjia | | Update entrant and organizer homepage, and organizer event list; US 01.03.02 done. | Ui Tests | | | | |
| Hongwei | | Pooling system | UI Test | | | | |
| Jassica | Admin Mockup | Admin XML | | | | | US 03.05.01 US 03.04.01 |
| Nathan | | UI for Entrant XML | Storyboard for admin and entrant | | | | US 03.05.01 |
| Zaid | | UI for organizer XML | Storyboard for organizer | | | | US 03.05.01 |
| Neoki | Wiki upload crc | Model tests done | Firebase | Controller Tests | | UI TESTS | UI TESTS |

The green boxes indicate if they are done or not and the white boxes indicate they are still not done